

S E C R E T

DD/A/ODP WEEKLY REPORT

Week of 11-18 March 1981

DD/ODP 94
DD/ODP 94
CLASS B
FOI/MS
CI/PL/OG/IR
CI/PL/OG/IR
S.S.
CI/PL/OG/IR

1. Major Activities During the Past Week:

A. Support to OGSR:

CAM (Cartographic Automatic Mapping). ODP is reviewing CAM subroutines and data bases in preparation for support to a liaison service through the DDO. The overseas installation is experiencing a problem with the PDS (Platter Display System) option; we do not know which version of CAM is being used or on what model computer it is installed. The option works on our version. [REDACTED]

25X1

B. Support to OSWk:

TADS (Trajectory Analysis and Display System). TADS was converted to VM CMS 370 this weekend. Testing included executing the major thread of all TADS commands. [REDACTED]

25X1

C. Support to OSO:

LADS (Logistics Automated Data Processing System) The field installation of LADS was declared operational on 13 March. Paralleled operation of the old system has been terminated and data loading of LADS is continuing on schedule for a technical supplies and a general supplies data base. TDY personnel will be leaving the field site on 20 March. [REDACTED]

25X1

D. Support to OPPPM:

CTP (Career Training Program) Due to other priority work, work on CTP will cease on 1 May for a period of three-to-eight months. We will try to bring the task to a break-off point that will not cause problems to the customer, as well as create a sensible starting point when we reactivate the task. [REDACTED]

25X1

E. Support to OF:

BIWEEK PAYROLL SYSTEM. The first stage, Master File Update, of the system test for FEGLI, Overseas Incentive Pay, Part-

[REDACTED]

25X1

S E C R E T

Time/Intermittent Overseas, and the new Sub-Object Class Code 7, was completed this week. The preliminary results indicate the test was successful. However, the Office of Finance will further check those employees especially set up for testing. While this is being done, we will continue with the next stage; TNA, Leave and Pay Compute Cycle, and begin testing next week. This will include testing the ETAR channels for the incoming and outgoing cables for the Part-Time/Intermittent overseas employees. [REDACTED] 25X1

F. Support to NFAC:

25X1
25X1
25X1
25X1
NEDS (NFAC [REDACTED]) A meeting was held with NFAC/RES and the [REDACTED] Staff to complete requirements for the automation of the [REDACTED] monthly, and we have begun work on the task. [REDACTED] 25X1

G. Support to D/ODP:

25X1
WORDP (Word Processing Monitoring Function) In response to a request from D/ODP for management information on word processors in the Agency, we developed a RAMIS data base to generate the needed reports. The data (to create the data base) had to be manually extracted from CONIF reports, and OL Procurement files and then entered into RAMIS. The RAMIS system is being further refined to provide OL a rudimentary word processor inventory system. [REDACTED]

II. Personnel Items:

25X1
[REDACTED] will be leaving A Div. to become the Payroll Project Manager in C Div. on 23 March.